Project Title: - City Hall Terra Cotta Maintenance Fund: 05- MEASURE O Project ID: 69011
Coordinator: Barbara McCormack - Fleet and Facilities Manager District 1 Program Area: Facilities
Community: Downtown Policy: 5-5B Improve Infrastructure Services Project Priority: 2
Goal: OUR SUSTAINABLE INFRASTRUCTURE Related Projects: 93068 Funding Status: Funded
Source Doc: Main Proj: 69011 ACCTG Type: Maintenance Project Status: Design
Project Description:
This project consists of the repair and maintenance of terra cotta spalls and glaze spalls, regrout (repoint) mortar joints, mortar patching, cracked mutule OP BUDGET IMPACT
architectural feature replacement, window sealants, install sheet metal coping on east roof, and repair East Bridge. Phase | was completed in 2021. EY 2022-23 $0
Phase Il will include repairs to the bridge and stairs and will be completed as funding allows. FY 2023-24 $0
FY 2024-25 $0
. o o FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update Y 202627 %0
The historic City Hall was built in 1912 and the terra cotta restoration project was completed over 10 years ago. In 2015, a condition assessment was = 20272
performed by Simpson, Gumpertz and Heger (SGH). The results of the existing condition and recommended maintenance are expected after 10 years for 027-28 $0
a historic terra cotta building. Future $0
COST ESTIMATE AND RECOMMENDED TIME SCHEDULE
. Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 53,000 53,000 0 0 0 0 0 0 0 53,000
Prelim Design/Planning 53,000 53,000 0 0 0 0 0 0 0 53,000
Design 159,000 159,000 0 0 0 0 0 0 0 159,000
Special Requirements 11,000 11,000 0 0 0 0 0 0 0 11,000
Construction 1,272,000 1,000,000 272,000 0 0 0 0 272,000 0 1,272,000
Construction Management 212,000 180,000 32,000 0 0 0 0 32,000 0 212,000
Public Art 21,000 21,000 0 0 0 0 0 0 0 21,000
Project Total 1,781,000 1,477,000 304,000 0 0 0 0 304,000 0 1,781,000
AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION
05 - MEASURE O 840,000 04 - GENERAL CIP 539,000
04 - GENERAL CIP 402,000
Total Authorized Funding 1,242,000 Total Future Identified Funding 539,000 CRITICAL ELEMENTS
Total Spent Through 6/30/2021 173,364 Sustainable Infrastructure
CEQA Required
Total Spent As Of 10/25/2021 6,357
Total Funding Not Identified 0
Available Balance 1,062,279 ) .
Total Future Funding Required 0

69011




Project Title:

Coordinator:

Arroyo Verde Park Middle Restroom Replacement

Fund: 05- MEASURE O

Project ID: 69012

Barbara McCormack - Fleet and Facilities Manager District 3 Program Area: Facilities
Community: College Policy: 6-6B Equal Park Access Project Priority: 3
Goal: OUR ACTIVE COMMUNITY Related Projects: Funding Status: Partially Funded
Source Doc: Main Proj: ACCTG Type: Maintenance Project Status: Planning
Project Description:
This project will replace the restroom in the middle of Arroyo Verde Park, between the playgrounds, with two standalone single occupant Portland Loo OP BUDGET IMPACT
restrooms, and will meet the Americans with Disabilities Act (ADA) requirements and will conform with modern standards used in other City parks for FY 2022-23 $0
handicap accessibility and materials. As required, verification of the existing condition of utilities and upgrade will also be completed. FY 202324 $0
FY 2024-25 $0
. o o FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update Ty 202627 %0
This restroom is over 40-years old and the last restroom at Arroyo Verde Park to be renovated. The Park is heavily used and requires ADA compliant o 202728 %0
facilities for better accessibility. The renovated restroom will meet modern standards and legal access requirements set by State and Federal laws. This '
project will support tourism, increase capacity, and improve the park with an easily accessible public restroom adjacent to the two playgrounds. Future $7,600

COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

i Current Estimated Spent 1 2 3 4
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26
Project Management 22,000 834 0 0 10,166 11,000
Prelim Design/Planning 10,000 10,000 0 0 0 0
Design 43,000 0 0 0 43,000 0
Special Requirements 0 0 0 0 0 0
Construction 491,000 0 0 0 0 491,000
Construction Management 54,000 0 0 0 0 54,000
Public Art 9,000 0 0 0 0 9,000
Project Total 629,000 10,834 0 0 53,166 565,000

AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING
05 - MEASURE O 10,834
Total Authorized Funding 10,834 Total Future Identified Funding 0
Total Spent Through 6/30/2021 10,834
Total Spent As Of 10/25/2021 0
Total Funding Not Identified 618,166
Available Balance 0 . .
Total Future Funding Required 618,166

5 5 Year

2026-27 Total
21,166
0
43,000
0
491,000
54,000
9,000
618,166

Future
Years

0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0

OTHER AGENCY COORDINATION

Sustainable Infrastructure

Project
Total

22,000
10,000
43,000
0
491,000
54,000
9,000
629,000

CRITICAL ELEMENTS

Refurbishment of Existing Facility or Equipment

Infrastructure Enhancement

69012




Project Title:  Traffic Signal System Upgrade Fund: 05- MEASURE O Project ID: 69023
Coordinator: Jeff Hereford - Principal Civil Engineer Districts 1, 2, 3, 4,5, 6,and 7 Program Area: Streets & Transportation
Community:  All City Policy: 4-4A Transportation Project Priority: 1
Goal: OUR ACCESSIBLE COMMUNITY Related Projects: 91149,91150,91151,91152 Funding Status: Partially Funded
Source Doc: Main Proj: 69023 ACCTG Type: CIP Project Status: Design
Project Description:
Replace traffic signal system, traffic signal controller equipment, and traffic signal system communication network. This project will replace 138 traffic OP BUDGET IMPACT
controllers, including software upgrades, at various locations throughout the City. Phase 1 of this project will replace all signal controllers, upgrade the FY 2022-23 $0
traffic signal system software and upgrade to communication network from Ventura Avenue to Kimball Road. Phase 2 of this project will upgrade the FY 202324 $0
communication network from Kimball Road to Wells Road.
FY 2024-25 $0
. e . . FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update
. . . . . FY 2026-27 $0
Current system, controllers, and network are outdated and in immediate need of replacement to ensure that the traffic signals will continue to work. New
controllers and signal system will allow for improved traffic signal coordination, phasing, and safety measures. Additional grant funding, under Highway FY 2027-28 $0
Safety Improvement Program (HSIP) for this project is being pursued. Future $0
COST ESTIMATE AND RECOMMENDED TIME SCHEDULE
i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 125,000 125,000 0 0 0 0 0 0 0 125,000
Prelim Design/Planning 0 0 0 0 0 0 0 0 0 0
Design 975,000 975,000 0 0 0 0 0 0 0 975,000
Special Requirements 0 0 0 0 0 0 0 0 0 0
Construction 7,147,000 0 7,147,000 0 0 0 0 7,147,000 0 7,147,000
Construction Management 845,000 0 845,000 0 0 0 0 845,000 0 845,000
Public Art 130,000 0 130,000 0 0 0 0 130,000 0 130,000
Project Total 9,222,000 1,100,000 8,122,000 0 0 0 0 8,122,000 0 9,222,000
AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION
05 - MEASURE O 1,763,500 02-STATE GRANTS 1,570,700
02-STATE GRANTS 1,963,100
10 - TRANSPORTATION 1,199,600
Total Authorized Funding 1,763,500 Total Future Identified Funding 4,733,400 CRITICAL ELEMENTS
Total Spent Through 6/30/2021 678,263 Deferred Maintenance
CEQA Required
Total Spent As Of 10/25/2021 7,502
Total Funding Not Identified 2,725,100
Available Balance 1,077,735 ] ]
Total Future Funding Required 2,725,100

69023



Project Title:  Pierpont Neighborhood Stormwater Lift Station-Weymouth Ln. Fund: 05- MEASURE O

Joe Yahner - Environmental Services Manager

Project ID: 69030

Coordinator: District 7

Program Area: Stormwater

Community: Pierpont Policy: 7-7B Geologic and Flood Hazard Risk Project Priority: 1
Goal: OUR HEALTHY & SAFE COMMUNITY Related Projects: 93066 Funding Status: Partially Funded
Source Doc: Main Proj: ACCTG Type: Maintenance Project Status: Design

Project Description:

Stormwater lift stations are designed to effectively move excess rainwater from lower to higher elevation, where gravity can then continue to move the

rainwater. This project will rehabilitate the Pierpont Neighborhood stormwater pump station located at the end of Weymouth Ln. An engineering EY 2022-23 $0
assessment study was completed and determined that the best value engineering is to salvage the wet well after minor repair and provide major FY 202324 $0
improvement on above-ground appurtenances such as pumps, motors and electrical controls. Improvements will also consider architectural features that T 5
fit to the neighborhood. FY 2024-25 $
. e . . FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update
. : 5 ) ) ) ) o FY 2026-27 $0
The stormwater pump station constructed in the early 1970’s for the Pierpont Neighborhood drainage area has met its service life. The concrete structure 02708 0
that houses the stormwater pumps are showing signs of deterioration, including spalling and rebar corrosion, due to the caustic ocean environment. FY 2027- $
Future $0

OP BUDGET IMPACT

COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
PrOjECt Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 190,000 90,000 100,000 0 0 0 0 100,000 0 190,000
Prelim Design/Planning 0 0 0 0 0 0 0 0 0 0
Design 320,000 320,000 0 0 0 0 0 0 0 320,000
Special Requirements 130,000 50,000 80,000 0 0 0 0 80,000 0 130,000
Construction 3,890,000 0 1,910,000 1,980,000 0 0 0 3,890,000 0 3,890,000
Construction Management 450,000 0 220,000 230,000 0 0 0 450,000 0 450,000
Public Art 70,000 0 0 70,000 0 0 0 70,000 0 70,000
Project Total 5,050,000 460,000 2,310,000 2,280,000 0 0 0 4,590,000 0 5,050,000

AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION

04 - GENERAL CIP 100,000 04 - GENERAL CIP 14,000
05 - MEASURE O 2,776,000
Total Authorized Funding 2,876,000 Total Future Identified Funding 14,000 CRITICAL ELEMENTS
Total Spent Through 6/30/2021 354,816 Deferred Maintenance
CEQA Required

Total Spent As Of 10/25/2021 29,327

Total Funding Not Identified 2,160,000
Available Balance 2,491,857 ] ]

Total Future Funding Required 2,160,000

69030



Project Title:  2022-2026 Promenade Repair Improvements Fund: 05- MEASURE O Project ID: 90100

Coordinator: Barbara McCormack - Fleet and Facilities Manager District 7 Program Area: Coastal
Community: Downtown Policy: 5-5B Improve Infrastructure Services Project Priority: 2
Goal: OUR SUSTAINABLE INFRASTRUCTURE Related Projects: Funding Status: Partially Funded
Source Doc: Main Proj: 90100 ACCTG Type: Maintenance Project Status: Planning
Project Description:
This project provides for a planned approach for a long-term to preserve the Promenade. The project will shift the load of the deck of the Promenade off OP BUDGET IMPACT
of the grade beam, which runs parallel to the shoreline, onto support beams that will run perpendicular to the shoreline. This project will be performed in FY 2022-23 $0
sections on an annual basis as funding is identified. The project will also include the repair of alcove seating areas and the public access stairwells leading FY 202324 $0
to the beach from the Promenade.
FY 2024-25 $0

) o o FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update Ty 202627 %0
The Promenade is used heavily by residents and tourists alike for walking and hiking along the shoreline and provides access to the beach. This project o 202728 %0
will prevent further failure of the deck of the Promenade and will provide safer conditions. Due to the coastal environment, the public access stairwells and '
alcove seating areas are corroding. Future $0

COST ESTIMATE AND RECOMMENDED TIME SCHEDULE
i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 50,000 10,000 10,000 10,000 10,000 10,000 0 40,000 0 50,000
Prelim Design/Planning 40,000 40,000 0 0 0 0 0 0 0 40,000
Design 80,000 0 20,000 20,000 20,000 20,000 0 80,000 0 80,000
Special Requirements 0 0 0 0 0 0 0 0 0 0
Construction 810,000 0 190,000 200,000 210,000 210,000 0 810,000 0 810,000
Construction Management 80,000 0 20,000 20,000 20,000 20,000 0 80,000 0 80,000
Public Art 20,000 0 0 0 0 20,000 0 20,000 0 20,000
Project Total 1,080,000 50,000 240,000 250,000 260,000 280,000 0 1,030,000 0 1,080,000
AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION
California Coastal Commission
05 - MEASURE O 100,000 05 - MEASURE O 255,000

04 - GENERAL CIP 185,000

Total Authorized Funding 100,000 Total Future Identified Funding 440,000 CRITICAL ELEMENTS

Total Spent Through 6/30/2021 0 Sustainable Infrastructure
CEQA Required
Total Spent As Of 10/25/2021 0
Total Funding Not Identified 540,000
Available Balance 100,000 ) .
Total Future Funding Required 540,000

90100



Project Title:

Coordinator:

Citywide Bridge Preventive Maintenance - Phase |
Jeff Hereford - Principal Civil Engineer

Fund: 05-

Districts 1, 2,4, 5,6,and 7

MEASURE O Project ID: 91088

Program Area: Streets & Transportation

Community:  All City
Goal:

Source Doc:

OUR SUSTAINABLE INFRASTRUCTURE

Bridge Preventative Maintenance Plan - 2018

Policy: 5-5B Improve Infrastructure Services

Related Projects: 91118
Main Proj: 91088

ACCTG Typ

Project Priority: 1
Funding Status: Funded
e: Maintenance Project Status: Planning

Project Description:

Project Justification / Significance of Improvement / Status Update

completed as Phase 2 (91118).

The City of Ventura has seventeen (17) bridges throughout the City.

This project is Phase | of the Citywide Bridge Preventive Maintenance Plan (BPMP), which identified eight bridges that need to be repaired. These bridges
are: Brown Barranca on Darling Road, Brown Barranca (culvert) on Telephone Road, Dune Creek on Main Street, two Arundell Barranca bridges on
Harbor Boulevard, Vista Del Mar Drive at Seaward Avenue, Harmon Barranca (metal pipe arch) on Ralston Street, and Arundell Barranca on Arundell
Circle. Work consists of repairing all cracks, spalls, and rusted rebar along the bridge girders, rails, and sidewalks.

In 2018, a Bridge Preventive Maintenance Plan was conducted to assess the bridge
maintenance needs of the City. Eight of the bridges are being addressed as Phase 1, the other two (Victoria Avenue and Telephone Road) are being

COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

i Current Estimated Spent 1 2 3 4
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26
Project Management 40,000 40,000 0 0 0
Prelim Design/Planning 10,000 10,000 0 0 0
Design 50,000 50,000 0 0 0
Special Requirements 40,000 40,000 0 0 0
Construction 800,000 200,000 600,000 0 0
Construction Management 160,000 32,000 128,000 0 0
Public Art 15,000 0 15,000 0 0
Project Total 1,115,000 372,000 743,000 0 0

AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING

05 - MEASURE O 500,000 05 - MEASURE O 615,000
Total Authorized Funding 500,000 Total Future Identified Funding 615,000
Total Spent Through 6/30/2021 0
Total Spent As Of 10/25/2021 0

Total Funding Not Identified 0
Available Balance 500,000 ] ]

Total Future Funding Required 0

OP BUDGET IMPACT

FY 2022-23 $0
FY 2023-24 $0
FY 2024-25 $0
FY 2025-26 $0
FY 2026-27 $0
FY 2027-28 $0

Future $0

5 5 Year Future Project

2026-27 Total Years Total
0 0 0 0 40,000
0 0 0 0 10,000
0 0 0 0 50,000
0 0 0 0 40,000
0 0 600,000 0 800,000
0 0 128,000 0 160,000
0 0 15,000 0 15,000
0 0 743,000 0 1,115,000

OTHER AGENCY COORDINATION
Caltrans
CRITICAL ELEMENTS

Mandated Improvement or Maintenance
Infrastructure Enhancement
CEQA Required

91088



Project Title: Paseo de Playa and Pier Parking Light Improvements Fund: 05- MEASURE O Project ID: 91089

Coordinator: Jeff Hereford - Principal Civil Engineer District 7 Program Area: Coastal
Community: Downtown Policy: 5-5B Improve Infrastructure Services Project Priority: 1
Goal: OUR SUSTAINABLE INFRASTRUCTURE Related Projects: 9013 Funding Status: Funded
Source Doc: Main Proj: 91089 ACCTG Type: CIP Project Status: Planning

Project Description:

This project will remove and replace lighting in two parking lots adjacent to the beach and Ventura Promenade. The parking lots where the improvements OP BUDGET IMPACT

are being proposed is the City lot just to the north of the pier and south of the beachfront parking structure and the other is the Paseo de Playa public FY 2022-23 $0
street/parking lot in between the condominiums and apartments. Both lots are being designed and constructed together in order to be cost-effective and FY 202324 $0
maintain consistency since these lots are so close to one another. N 202495 %
. ie . . FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update
; ; - . - - - . . L . . FY 2026-27 $0
This project is a result of the existing lights becoming more difficult and expensive to fix and maintain. In FY 19/20, the design planning was completed BV 202708 %0
from 69013 Measure O and facilities maintenance funds. Once complete the project will not only improve the safety of these lots but will also beautify -
the lots since the old lights are mostly not working and have deteriorated due to the coastal environment. Future $0

COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 15,000 7,500 7,500 0 0 0 0 7,500 0 15,000
Prelim Design/Planning 18,750 18,750 0 0 0 0 0 0 0 18,750
Design 37,500 37,500 0 0 0 0 0 0 0 37,500
Special Requirements 7,500 7,500 0 0 0 0 0 0 0 7,500
Construction 450,000 450,000 0 0 0 0 0 0 0 450,000
Construction Management 56,000 7,750 48,250 0 0 0 0 48,250 0 56,000
Public Art 7,500 0 7,500 0 0 0 0 7,500 0 7,500
Project Total 592,250 529,000 63,250 0 0 0 0 63,250 0 592,250

AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION
05 - MEASURE O 529,000 05 - MEASURE O 63,250

Total Authorized Funding 529,000 Total Future Identified Funding 63,250 CRITICAL ELEMENTS
Total Spent Through 6/30/2021 0 Sustainable Infrastructure
Public Safety Service Enhancement
Total Spent As Of 10/25/2021 0
Total Funding Not Identified 0
Available Balance 529,000 ] ]
Total Future Funding Required 0

91089




Project Title: 2022 Eastside Sidewalk Repair/ADA Improvements Fund: 05- MEASURE O Project ID: 91091

Coordinator: Jeff Hereford - Principal Civil Engineer Districts 3, 4,5, 6, and 7 Program Area: Streets & Transportation
Community: Poinsettia Policy: 4-4A Transportation Project Priority: 2
Goal: OUR ACCESSIBLE COMMUNITY Related Projects: 94072, 91702, 94703, 91703 Funding Status: Funded
Source Doc: Sidewalk Repair Plan Main Proj: 91091 ACCTG Type: CIP Project Status: Planning
Project Description:
This project is to repair existing sidewalks and install/lupgrade ADA access ramps from Victoria Avenue to eastern city limits. The improvements include OP BUDGET IMPACT
the installation of 16 ramps and repairing approximately 28,000 square feet of sidewalk and driveway. FY 2022-23 $0
FY 2023-24 $0
FY 2024-25 $0
) o o FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update
, , . : S . FY 2026-27 $0
The sidewalk maintenance program has been underfunded for many years. This has led to a large backlog of sidewalk disruptions. As a part of this project
ADA access will also be reviewed and improved. FY 2027-28 $0
Future $0
COST ESTIMATE AND RECOMMENDED TIME SCHEDULE
i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 24,000 18,000 6,000 0 0 0 0 6,000 0 24,000
Prelim Design/Planning 24,000 24,000 0 0 0 0 0 0 0 24,000
Design 48,000 48,000 0 0 0 0 0 0 0 48,000
Special Requirements 0 0 0 0 0 0 0 0 0 0
Construction 552,000 267,000 285,000 0 0 0 0 285,000 0 552,000
Construction Management 56,000 27,000 29,000 0 0 0 0 29,000 0 56,000
Public Art 11,000 0 11,000 0 0 0 0 11,000 0 11,000
Project Total 715,000 384,000 331,000 0 0 0 0 331,000 0 715,000
AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION
05 - MEASURE O 385,000 05 - MEASURE O 330,000

Total Authorized Funding 385,000 Total Future Identified Funding 330,000 CRITICAL ELEMENTS

Total Spent Through 6/30/2021 923 Safety Correction

Mandated Improvement or Maintenance
Total Spent As Of 10/25/2021 1,563 .
Deferred Maintenance

Total Funding Not Identified 0

Available Balance 382,514 ] ]
Total Future Funding Required 0

91091



Project Title: 2024 Downtown & Wellness Sidewalk Repair/ADA Improvements Fund: 05- MEASURE O Project ID: 91133
Coordinator: Jeff Hereford - Principal Civil Engineer Districts 1, 2, 3,4, 6, and 7 Program Area: Streets & Transportation
Community: Downtown Policy: 4-4A Transportation Project Priority: 3
Goal: OUR ACCESSIBLE COMMUNITY Related Projects: Funding Status: New-Unfunded
Source Doc: Sidewalk Repair Plan Main Proj: ACCTG Type: CIP Project Status: Not started
Project Description:
This project consists of repairing sidewalks and install/lupgrade ADA access ramps in the Downtown and Wellness District, between Ventura Avenue and OP BUDGET IMPACT
Victoria Avenue. The improvements include installing 20 ramps and repairing about 35,000 square feet of sidewalk and driveway. FY 2022-23 $0
FY 2023-24 $0
FY 2024-25 $0
. . . L FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update
. . . . . . . . FY 2026-27 $0
The sidewalk maintenance program has been underfunded for many years. This has led to a large backlog of sidewalk disruptions. As a part of this project o 202728 %0
ADA access will also be reviewed and improved. '
Future $0
COST ESTIMATE AND RECOMMENDED TIME SCHEDULE
i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 24,000 0 0 18,000 6,000 0 0 24,000 0 24,000
Prelim Design/Planning 24,000 0 0 24,000 0 0 0 24,000 0 24,000
Design 48,700 0 0 48,700 0 0 0 48,700 0 48,700
Special Requirements 0 0 0 0 0 0 0 0 0 0
Construction 535,600 0 0 252,400 283,200 0 0 535,600 0 535,600
Construction Management 57,000 0 0 26,800 30,200 0 0 57,000 0 57,000
Public Art 10,700 0 0 0 10,700 0 0 10,700 0 10,700
Project Total 700,000 0 0 369,900 330,100 0 0 700,000 0 700,000
AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION
Total Authorized Funding 0 Total Future Identified Funding 0 CRITICAL ELEMENTS
Total Spent Through 6/30/2021 0 Safety Correction
Infrastructure Repairs
Total Spent As Of 10/25/2021 0 .
Deferred Maintenance
Total Funding Not Identified 700,000
Available Balance 0 . .
Total Future Funding Required 700,000

91133




Project Title: 2023 Westside Sidewalk Repair/ADA Improvements Fund: 05- MEASURE O Project ID: 91134
Coordinator: Jeff Hereford - Principal Civil Engineer District 1 Program Area: Streets & Transportation
Community: Westside Policy: 4-4A Transportation Project Priority: 2
Goal: OUR ACCESSIBLE COMMUNITY Related Projects: Funding Status: New-Unfunded
Source Doc: Sidewalk Repair Plan Main Proj: ACCTG Type: CIP Project Status: Not started
Project Description:
This project consists of repairing sidewalks and install/lupgrade ADA access ramps in the Westside neighborhood, from Ventura Avenue to Western OP BUDGET IMPACT
Boundary. The improvements include the installation of 20 ramps and repairing about 35,000 square feet of sidewalk and driveway. FY 2022-23 $0
FY 2023-24 $0
FY 2024-25 $0
) o o FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update
. . . . . . . . FY 2026-27 $0
The sidewalk maintenance program has been underfunded for many years. This has led to a large backlog of sidewalk disruptions. As a part of this project o 202728 %0
ADA access will also be reviewed and improved. '
Future $0
COST ESTIMATE AND RECOMMENDED TIME SCHEDULE
i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 24,000 0 18,000 6,000 0 0 0 24,000 0 24,000
Prelim Design/Planning 24,000 0 24,000 0 0 0 0 24,000 0 24,000
Design 48,700 0 48,700 0 0 0 0 48,700 0 48,700
Special Requirements 0 0 0 0 0 0 0 0 0 0
Construction 535,600 0 252,400 283,200 0 0 0 535,600 0 535,600
Construction Management 57,000 0 26,800 30,200 0 0 0 57,000 0 57,000
Public Art 10,700 0 0 10,700 0 0 0 10,700 0 10,700
Project Total 700,000 0 369,900 330,100 0 0 0 700,000 0 700,000
AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION
Total Authorized Funding 0 Total Future Identified Funding 0 CRITICAL ELEMENTS
Total Spent Through 6/30/2021 0 Sustainable Infrastructure
Safety Correction
Total Spent As Of 10/25/2021 0 .
Infrastructure Repairs
Deferred Maintenance
Total Funding Not Identified 700,000
Available Balance 0 . .
Total Future Funding Required 700,000

91134




Project Title: Fund: 05- MEASURE O

2025 Eastside Sidewalk Repair/ADA Improvements

Jeff Hereford - Principal Civil Engineer

Project ID: 91135

Coordinator: Districts 3, 4,5, 6, and 7 Program Area: Streets & Transportation

Community: Poinsettia Policy: 4-4A Transportation Project Priority: 2
Goal: OUR ACCESSIBLE COMMUNITY Related Projects: Funding Status: New-Unfunded
Source Doc: Sidewalk Repair Plan Main Proj: ACCTG Type: CIP Project Status: Not started

Project Description:

This project is to repair existing sidewalks and install/upgrade ADA access ramps from Victoria Avenue to eastern boundary. The improvements include the OP BUDGET IMPACT

AUTHORIZED FUNDING

FUTURE IDENTIFIED FUNDING

installation of 20 ramps and repairing about 35,000 square feet of sidewalk and driveway. FY 2022-23 $0

FY 2023-24 $0

FY 2024-25 $0

. o o FY 2025-26 $0

Project Justification / Significance of Improvement / Status Update

- . . . . . ) . FY 2026-27 $0

The sidewalk maintenance program has been underfunded for many years. This has led to a large backlog of sidewalk disruptions. As a part of this project o 202728 %0
ADA access will also be reviewed and improved. ' 3

Future 0

OTHER AGENCY COORDINATION

COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 24,000 0 0 0 18,000 6,000 0 24,000 0 24,000
Prelim Design/Planning 24,000 0 0 0 24,000 0 0 24,000 0 24,000
Design 48,700 0 0 0 48,700 0 0 48,700 0 48,700
Special Requirements 0 0 0 0 0 0 0 0 0 0
Construction 535,600 0 0 0 252,400 283,200 0 535,600 0 535,600
Construction Management 57,000 0 0 0 26,800 30,200 0 57,000 0 57,000
Public Art 10,700 0 0 0 0 10,700 0 10,700 0 10,700
Project Total 700,000 0 0 0 369,900 330,100 0 700,000 0 700,000

Total Authorized Funding 0 Total Future Identified Funding 0 CRITICAL ELEMENTS
Total Spent Through 6/30/2021 0 Sustainable Infrastructure
Safety Correction
Total Spent As Of 10/25/2021 0 .
Infrastructure Repairs
Deferred Maintenance
Total Funding Not Identified 700,000
Available Balance 0 . .
Total Future Funding Required 700,000

91135




Project Title:

Coordinator:

2026 Westside Sidewalk Repair/ADA Improvements

Jeff Hereford - Principal Civil Engineer

Fund: 05- MEASURE O

District 1

Project ID: 91136

Program Area: Streets & Transportation

Community:

Goal:
Source Doc:

Westside

OUR ACCESSIBLE COMMUNITY
Sidewalk Repair Plan

Policy: 4-4A Transportation

Related Projects:
Main Proj:

ACCTG Type: CIP

Project Priority:

Funding Status:
Project Status:

2
New-Unfunded
Not started

Project Description:

Project Justification / Significance of Improvement / Status Update

) Current
Project Segment Estimated Cost
Project Management 24,000
Prelim Design/Planning 24,000
Design 48,700
Special Requirements 0
Construction 535,600
Construction Management 57,000
Public Art 10,700
Project Total 700,000

AUTHORIZED FUNDING

Estimated Spent
Thru 6/30/22

O OO0 OO0 OoOOo

1 2
2022-23 2023-24

O OO OO0 OoOOo
O OO OO0 OoOOo

3
2024-25

FUTURE IDENTIFIED FUNDING

4
2025-26

18,000

24,000

48,700

0

252,400

26,800

0

369,900

5
2026-27

6,000
0
0
0
283,200
30,200
10,700
330,100

This project consists of repairing sidewalks and install/lupgrade ADA access ramps in the Westside neighborhood, from Ventura Avenue to Western
Boundary. The improvements include the installation of 20 ramps and repairing about 35,000 square feet of sidewalk and driveway.

The sidewalk maintenance program has been underfunded for many years. This has led to a large backlog of sidewalk disruptions. As a part of this project
ADA access will also be reviewed and improved.

5 Year

Total
24,000
24,000
48,700
0
535,600
57,000
10,700
700,000

OP BUDGET IMPACT

FY 2022-23 $0
FY 2023-24 $0
FY 2024-25 $0
FY 2025-26 $0
FY 2026-27 $0
FY 2027-28 $0

Future $0

Future
Years

0
0
0
0
0
0
0
0

OTHER AGENCY COORDINATION

COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

Project
Total

24,000
24,000
48,700

0

535,600
57,000
10,700
700,000

0 CRITICAL ELEMENTS

Total Authorized Funding 0 Total Future Identified Funding
Total Spent Through 6/30/2021 0
Total Spent As Of 10/25/2021 0
Total Funding Not Identified 700,000
Available Balance 0 . .
Total Future Funding Required 700,000

91136




Project Title: 2027 Downtown & Wellness Sidewalk Repair/ADA Improvements Fund: 05- MEASURE O Project ID: 91137
Coordinator: Jeff Hereford - Principal Civil Engineer Districts 1, 2, 3,4, 6, and 7 Program Area: Streets & Transportation
Community: Downtown Policy: 4-4A Transportation Project Priority: 2
Goal: OUR ACCESSIBLE COMMUNITY Related Projects: Funding Status: New-Unfunded
Source Doc: Sidewalk Repair Plan Main Proj: ACCTG Type: CIP Project Status: Not started
Project Description:
This project consists of repairing sidewalks and install/lupgrade ADA access ramps in the Downtown and Wellness District, between Ventura Avenue and OP BUDGET IMPACT
Victoria Avenue. The improvements include installing 20 ramps and repairing approximately 35,000 square feet of sidewalk and driveway. FY 2022-23 $0
FY 2023-24 $0
FY 2024-25 $0
. . . L FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update
. . . . . . . . FY 2026-27 $0
The sidewalk maintenance program has been underfunded for many years. This has led to a large backlog of sidewalk disruptions. As a part of this project o 202728 %0
ADA access will also be reviewed and improved. '
Future $0
COST ESTIMATE AND RECOMMENDED TIME SCHEDULE
i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 24,000 0 0 0 0 0 18,000 18,000 6,000 24,000
Prelim Design/Planning 24,000 0 0 0 0 0 24,000 24,000 0 24,000
Design 48,700 0 0 0 0 0 48,700 48,700 0 48,700
Special Requirements 0 0 0 0 0 0 0 0 0 0
Construction 535,600 0 0 0 0 0 252,400 252,400 283,200 535,600
Construction Management 57,000 0 0 0 0 0 26,800 26,800 30,200 57,000
Public Art 10,700 0 0 0 0 0 0 0 10,700 10,700
Project Total 700,000 0 0 0 0 0 369,900 369,900 330,100 700,000
AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION
Total Authorized Funding 0 Total Future Identified Funding 0 CRITICAL ELEMENTS
Total Spent Through 6/30/2021 0 Safety Correction
Infrastructure Repairs
Total Spent As Of 10/25/2021 0 .
Deferred Maintenance
Total Funding Not Identified 700,000
Available Balance 0 . .
Total Future Funding Required 700,000

91137



Project Title: Fund: 05- MEASURE O

Remove and Replace Retaining Wall - Petit Avenue Project ID: 92922

Coordinator: Nancy OConnor - Parks-Recreation, & Community Partnerships Director District 5 Program Area: Parks and Medians
Community:  Serra Policy: 5-5B Improve Infrastructure Services Project Priority: 2
Goal: OUR SUSTAINABLE INFRASTRUCTURE Related Projects: Funding Status: Partially Funded
Source Doc: Main Proj: 92922 ACCTG Type: Maintenance Project Status: Planning

Project Description:
This project is to remove and replace approximately 1,032 linear feet of failing retaining wall on Petit Ave. from Lucerne to Oneida St. and replace with a

OP BUDGET IMPACT

AUTHORIZED FUNDING

FUTURE IDENTIFIED FUNDING

05 - MEASURE O 165,000
Total Authorized Funding 165,000 Total Future Identified Funding 0
Total Spent Through 6/30/2021 0
Total Spent As Of 10/25/2021 2,023

Total Funding Not Identified 100,000
Available Balance 162,977 ] ]

Total Future Funding Required 100,000

OTHER AGENCY COORDINATION

Safety Correction

Infrastructure Repairs

Deferred Maintenance

Community Problem Solving Connection

wooden fence. This project is near a park and will require demolition of the existing wall, removal of existing city facilities, clearing and replacing landscape FY 2022-23 $0
and foundation work prior to fence install. £V 202324 $0
FY 2024-25 $0
. . . L FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update
. . . . . . - FY 2026-27 $0
Deterioration of of the wall has caused the complete collapse of the wall in one section and multiple cracks and crumbling along the remaining wall. o 202728 %0
Future $0
COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

i Current Estimated Spent 1 2 3 4 5 5 Year Future Project

Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 7,000 5,000 0 2,000 0 0 0 2,000 0 7,000
Prelim Design/Planning 8,000 8,000 0 0 0 0 0 0 0 8,000
Design 23,000 12,000 0 11,000 0 0 0 11,000 0 23,000
Special Requirements 6,000 3,000 0 3,000 0 0 0 3,000 0 6,000
Construction 187,000 120,000 0 67,000 0 0 0 67,000 0 187,000
Construction Management 31,000 15,000 0 16,000 0 0 0 16,000 0 31,000
Public Art 3,000 2,000 0 1,000 0 0 0 1,000 0 3,000
Project Total 265,000 165,000 0 100,000 0 0 0 100,000 0 265,000

CRITICAL ELEMENTS

92922




Project Titte: Pier Corrosion Repairs

Coordinator:

Barbara McCormack - Fleet and Facilities Manager

Fund: 05- MEASURE O

District 7

Project ID: 93061

Program Area: Coastal

Community: Downtown Policy: 5-5B Improve Infrastructure Services Project Priority: 2
Goal: OUR SUSTAINABLE INFRASTRUCTURE Related Projects: 93072 Funding Status: Funded
Source Doc: Main Proj: 93061 ACCTG Type: Maintenance Project Status: Design
Project Description:
This project includes the complete restoration of the corrosion and damage of the steel sub-structure of the Ventura Pier. This project will be completed in OP BUDGET IMPACT
phases and will address the most critical areas of corrosion on the exposed steel bents and framing structural section of the pier. This project is covered FY 2022-23 $0
under an existing 5-year maintenance regulatory permit from the California Coastal Commission, Army Corps of Engineers, and Regional Water Quality FY 202324 $0
Control board, which expires 2025. Phase | will be completed in FY22 and includes bents 18-22. Phase Il includes bents 22-31. Phase Il includes bents T 5
31-38. Phases Il and Il will be completed as funding allows. FY 2024-25 $

) - o FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update Y 202627 %0
A 2011 inspection of the Pier revealed continued corrosion of steel sections and structural members of the pier. This condition is to be expected for a steel 02708 5
section of the Pier that was constructed over 16 years ago. Based on City Council direction, a design study and work plan was completed (Noble FY 2027- $
Consultants, Dec 2015) and the project can begin with phased-in work, based on available funding. Future $0

COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

i Current Estimated Spent 1 2 3 4
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26
Project Management 24,000 15,000 9,000 0 0
Prelim Design/Planning 8,000 8,000 0 0 0
Design 85,000 85,000 0 0 0
Special Requirements 33,000 33,000 0 0 0
Construction 910,000 557,000 353,000 0 0
Construction Management 124,000 70,000 54,000 0 0
Public Art 17,000 0 17,000 0 0
Project Total 1,201,000 768,000 433,000 0 0

AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING

04 - GENERAL CIP 629,900 04 - GENERAL CIP 141,100
05 - MEASURE O 430,000
Total Authorized Funding 1,059,900 Total Future Identified Funding 141,100
Total Spent Through 6/30/2021 85,167
Total Spent As Of 10/25/2021 5,875

Total Funding Not Identified 0
Available Balance 968,858 ] ]

Total Future Funding Required 0

5 5 Year Future Project
2026-27 Total Years Total
0 0 9,000 0 24,000
0 0 0 0 8,000
0 0 0 0 85,000
0 0 0 0 33,000
0 0 353,000 0 910,000
0 0 54,000 0 124,000
0 0 17,000 0 17,000
0 0 433,000 0 1,201,000
OTHER AGENCY COORDINATION
US Army Corps of Engineers
LARWQCB
California Coastal Commission

Deferred Maintenance
CEQA Required

93061




Project Title:  Tioga Drive Hillside Drain and Erosion Repair Fund: 05- MEASURE O

Joe Yahner - Environmental Services Manager

Project ID: 95100

Coordinator: District 1 Program Area: Stormwater

Community: Hillside Open Space Policy: 7-7B Geologic and Flood Hazard Risk Project Priority: 1
Goal: OUR HEALTHY & SAFE COMMUNITY Related Projects: Funding Status: Funded
Source Doc: Main Proj: 95100 ACCTG Type: Maintenance Project Status: Design
Project Description:
Repair existing concrete drainage ditch and stabilize the slope due to erosion. The erosion at this location is being caused by a drainage ditch that failed OP BUDGET IMPACT
several years ago during a large winter storm event in 2005. Stormwater runoff would normally travel along concrete V-shaped ditches that are built in the FY 2022-23 $0
hillside; however, since one of the concrete ditches failed, water runs directly onto bare soil. This location is on the hillside westerly, downhill, of Tioga FY 202324 $0
Drive and near Caliente Lane.
FY 2024-25 $0
) o o FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update Ty 202627 %0
Without repairs, erosion will worsen and the cost of repairs will escalate. The concrete drainage ditch could fail and adjacent private property may be
d FY 2027-28 $0
amaged.
Future $0

COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 14,000 11,000 3,000 0 0 0 0 3,000 0 14,000
Prelim Design/Planning 0 0 0 0 0 0 0 0 0 0
Design 50,000 50,000 0 0 0 0 0 0 0 50,000
Special Requirements 0 0 0 0 0 0 0 0 0 0
Construction 450,000 375,000 75,000 0 0 0 0 75,000 0 450,000
Construction Management 36,000 35,000 1,000 0 0 0 0 1,000 0 36,000
Public Art 9,000 0 9,000 0 0 0 0 9,000 0 9,000
Project Total 559,000 471,000 88,000 0 0 0 0 88,000 0 559,000

AUTHORIZED FUNDING

FUTURE IDENTIFIED FUNDING

05 - MEASURE O 471,000 04 - GENERAL CIP 88,000
Total Authorized Funding 471,000 Total Future Identified Funding 88,000 CRITICAL ELEMENTS
Total Spent Through 6/30/2021 0 Safety Correction
Total Spent As Of 10/25/2021 0 Emergency Repairs
otal Spent As CEQA Required
Total Funding Not Identified 0
Available Balance 471,000 . ]
Total Future Funding Required 0

OTHER AGENCY COORDINATION

95100




Project Title:  Storm Drain Replacement-Loma Vista Road, Day to Walnut Drive  Fund: 05- MEASURE O Project ID: 95101
Coordinator: Joe Yahner - Environmental Services Manager District 3 Program Area: Stormwater
Community: College Policy: 5-5B Improve Infrastructure Services Project Priority: 1
Goal: OUR SUSTAINABLE INFRASTRUCTURE Related Projects: Funding Status: Funded
Source Doc: Main Proj: 95101 ACCTG Type: CIP Project Status: Planning
Project Description:
Replace approximately 850 linear feet of 24-inch diameter corrugated metal pipe (CMP) in Loma Vista Road. Pipeline begins at Day Road and travels OP BUDGET IMPACT
west on Loma Vista Road towards Walnut Drive ending approximately 220 feet before Walnut Drive. EY 2022-23 $0
FY 2023-24 $0
FY 2024-25 $0
. . . L FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update Ty 202627 %0
The existing corrugated metal pipe (CMP) has deteriorated, making it prone to failure. Failing CMP can cause roadway failure and sinkholes if not
addressed. FY 2027-28 $0
Future $0
COST ESTIMATE AND RECOMMENDED TIME SCHEDULE
i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 40,000 0 40,000 0 0 0 0 40,000 0 40,000
Prelim Design/Planning 30,000 30,000 0 0 0 0 0 0 0 30,000
Design 80,000 70,000 10,000 0 0 0 0 10,000 0 80,000
Special Requirements 10,000 0 10,000 0 0 0 0 10,000 0 10,000
Construction 760,000 0 760,000 0 0 0 0 760,000 0 760,000
Construction Management 80,000 0 80,000 0 0 0 0 80,000 0 80,000
Public Art 10,000 0 10,000 0 0 0 0 10,000 0 10,000
Project Total 1,010,000 100,000 910,000 0 0 0 0 910,000 0 1,010,000
AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION
05 - MEASURE O 100,000 05 - MEASURE O 910,000
Total Authorized Funding 100,000 Total Future Identified Funding 910,000 CRITICAL ELEMENTS
Total Spent Through  6/30/2021 0 Sustainable Infrastructure
Total Spent As Of  10/25/2021 1,209 Satfety Correction
otal Spent As ’ CEQA Required
Total Funding Not Identified 0
Available Balance 98,791 . ]
Total Future Funding Required 0

95101



Project Title: - Alessandro Drainage System Improvements Fund: 05- MEASURE O Project ID: 95109

Coordinator: Joe Yahner - Environmental Services Manager District 7 Program Area: Stormwater
Community:  Midtown Policy: 7-7B Geologic and Flood Hazard Risk Project Priority: 2
Goal: OUR HEALTHY & SAFE COMMUNITY Related Projects: Funding Status: New-Unfunded
Source Doc: 2003 Master Drainage Needs Assessment Study Main Proj: ACCTG Type: CIP Project Status: Not started
Project Description:

Improvements to inadequate storm drainage system beginning near Harbor Boulevard/San Pedro Street to Alessandro Lagoon and draining into Sanjon OP BUDGET IMPACT
Barranca as follows: 1) improve storm drain inlets at corner of San Pedro/Harbor to accommodate flow, 2) re-grade swale from north side of Harbor, FY 2022-23 $0
drains to Alessandro Drive under HWY 101, 3) install new storm drain inlet at Vista Del Mar, 4) re-grade drainage on Vista Del Mar (north side of Highway FY 202324 $0
101), which drains to Alessandro, 5) install 150 linear feet of storm drain from Vista Del Mar to Alessandro, 6) upgrade culvert under Alessandro, 7) T 202405 %0
stabilize slopes in areas above Alessandro Lagoon, reducing storm drain system clogging, 8) rebuild Alessandro Lagoon outlet, 9) upgrade storm drain -

from Alessandro FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update FY 2026-27 $0
Flooding from storms is a continual problem in these areas. The hotel located at the southwest corner of San Pedro and Harbor, in particular, has FY 2027-28 $0
experienced repeated property damage associated with flooding during storms due to drainage failures. Flooding has also led to road lane closures on Future ($2,500)
Sanjon Road, Harbor Boulevard and Alessandro Drive. This project would reduce costs associated with City Staff response to flooding in these areas '

during

COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

. Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 80,000 0 0 0 0 0 80,000 80,000 0 80,000
Prelim Design/Planning 60,000 0 0 0 0 0 60,000 60,000 0 60,000
Design 180,000 0 0 0 0 0 180,000 180,000 0 180,000
Special Requirements 180,000 0 0 0 0 0 180,000 180,000 0 180,000
Construction 1,490,000 0 0 0 0 0 1,490,000 1,490,000 0 1,490,000
Construction Management 240,000 0 0 0 0 0 240,000 240,000 0 240,000
Public Art 20,000 0 0 0 0 0 20,000 20,000 0 20,000
Project Total 2,250,000 0 0 0 0 0 2,250,000 2,250,000 0 2,250,000

AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION
Regional Water Quality Control Board
California Coastal Commission

Army Corps of Engineers

Total Authorized Funding 0 Total Future Identified Funding 0 CRITICAL ELEMENTS

Total Spent Through 6/30/2021 0 Deferred Maintenance
CEQA Required
Total Spent As Of 10/25/2021 0
Total Funding Not Identified 2,250,000
Available Balance 0 ] ]
Total Future Funding Required 2,250,000

95109



Project Title:  Storm Drain Improvement - Schooner Drive Fund: 05- MEASURE O Project ID: 95124

Coordinator: Joe Yahner - Environmental Services Manager District 7 Program Area: Stormwater
Community: Pierpont Policy: 5-5B Improve Infrastructure Services Project Priority: 2
Goal: OUR SUSTAINABLE INFRASTRUCTURE Related Projects: Funding Status: New-Unfunded
Source Doc: Main Proj: ACCTG Type: CIP Project Status: Not started
Project Description:
This project is located at the intersection of Harbor Boulevard and Schooner Drive. This portion of Harbor Boulevard becomes flooded during times of OP BUDGET IMPACT
heavy rainfall because all storm drains in the area go to the same discharge pipe. This project would create a new complex of drains that would drain to EY 2022-23 $0
existing storm drains located near Schooner Drive and Anchors Way compromised of approximately 800 feet of 18-inch reinforced concrete pipe (RCP), 3 FY 202324 $0
catch basins, and 2 manholes.
FY 2024-25 $0
) o o FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update Ty 202627 %0
During heavy rainfall, this section of Harbor Boulevard becomes heavily flooded. Existing storm drains in the area become overwhelmed because they o 202728 %0
share the same discharge pipe. New drains that connect to currently existing storm drain infrastructure will help reduce flooding on Harbor Boulevard. ' 3
Future 0
COST ESTIMATE AND RECOMMENDED TIME SCHEDULE
i Current Estimated Spent 1 2 3 4 5 5 Year Future Project
Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 60,000 0 0 40,000 20,000 0 0 60,000 0 60,000
Prelim Design/Planning 40,000 0 0 40,000 0 0 0 40,000 0 40,000
Design 70,000 0 0 70,000 0 0 0 70,000 0 70,000
Special Requirements 40,000 0 0 40,000 0 0 0 40,000 0 40,000
Construction 890,000 0 0 620,000 270,000 0 0 890,000 0 890,000
Construction Management 150,000 0 0 100,000 50,000 0 0 150,000 0 150,000
Public Art 20,000 0 0 0 20,000 0 0 20,000 0 20,000
Project Total 1,270,000 0 0 910,000 360,000 0 0 1,270,000 0 1,270,000
AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION

California Coastal Commission

Total Authorized Funding 0 Total Future Identified Funding 0 CRITICAL ELEMENTS

Total Spent Through 6/30/2021 0 Sustainable Infrastructure
CEQA Required
Total Spent As Of 10/25/2021 0
Total Funding Not Identified 1,270,000
Available Balance 0 . .
Total Future Funding Required 1,270,000

95124



Project Title:  Pierpont Neighborhood Lift Station - Dover Lane Fund: 05- MEASURE O Project ID: 95133

Coordinator: Joe Yahner - Environmental Services Manager District 7 Program Area: Stormwater
Community: Pierpont Policy: 7-7B Geologic and Flood Hazard Risk Project Priority: 2
Goal: OUR HEALTHY & SAFE COMMUNITY Related Projects: Funding Status: New-Unfunded
Source Doc: Main Proj: ACCTG Type: CIP Project Status: Not started
Project Description:

Stormwater lift stations are designed to effectively move excess rainwater from lower to higher elevation, where gravity can then continue to move the OP BUDGET IMPACT
rainwater. This project includes the rehabilitation of the Pierpont Neighborhood stormwater pump station located at the end of Dover Lane. An engineering EY 2022-23 $0
assessment study was completed and determined that the best value engineering is to salvage the wet well after minor repair and provide major FY 202324 $0
improvement on above-ground appurtenances such as pumps, motors and electrical controls. Improvements will also consider architectural features that T 202405 %0
fit to the neighborhood. -

] - o FY 2025-26 $0
Project Justification / Significance of Improvement / Status Update Ty 202627 %0
The stormwater pump station constructed in the early 1970’s for the Pierpont Neighborhood drainage area has met its service life. The concrete structure o 202728 %0
that houses the stormwater pumps are showing signs of deterioration, including spalling and rebar corrosion, due to the caustic ocean environment. ' 3

Future 0
COST ESTIMATE AND RECOMMENDED TIME SCHEDULE

i Current Estimated Spent 1 2 3 4 5 5 Year Future Project

Project Segment Estimated Cost Thru 6/30/22 2022-23 2023-24 2024-25 2025-26 2026-27 Total Years Total
Project Management 210,000 0 0 0 0 210,000 0 210,000 0 210,000
Prelim Design/Planning 0 0 0 0 0 0 0 0 0 0
Design 0 0 0 0 0 0 0 0 0 0
Special Requirements 0 0 0 0 0 0 0 0 0 0
Construction 4,510,000 0 0 0 0 0 2,210,000 2,210,000 | 2,300,000 4,510,000
Construction Management 530,000 0 0 0 0 0 260,000 260,000 270,000 530,000
Public Art 80,000 0 0 0 0 0 0 0 80,000 80,000
Project Total 5,330,000 0 0 0 0 210,000 2,470,000 2,680,000 2,650,000 5,330,000

AUTHORIZED FUNDING FUTURE IDENTIFIED FUNDING OTHER AGENCY COORDINATION

Total Authorized Funding 0 Total Future Identified Funding 0 CRITICAL ELEMENTS

Total Spent Through 6/30/2021 0 Deferred Maintenance
CEQA Required
Total Spent As Of 10/25/2021 0
Total Funding Not Identified 5,330,000
Available Balance 0 . .
Total Future Funding Required 5,330,000

95133



